To: Petri, Elliott[Eliliott. Petri@WestonSolutions.com}
From: Way, Steven

Sent: Tue 5/5/2015 7:49:07 PM

Subject: RE: Schedule - R n B and Gold King

Elliott, we don’t get that software (Project) with our license.

Steven Way

Federal On-Scene Coordinator
Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202

Office: 303-312-6723

From: Petri, Elliott [mailto:Elliott.Petri@ WestonSolutions.com]
Sent: Tuesday, May 05, 2015 10:45 AM

To: Way, Steven

Cc: Matt Francis (m.francis@erllc.com)

Subject: RE: Schedule - R n B and Gold King

Hi Steve,

I have made an excel spreadsheet including the items you sent with some additional tasks for
an initial schedule. Please review 1t and add any input for areas that may need adjustment. If you
would like I can generate a Microsoft Project version of the schedule for later versions. Let me
know if there is anything else you need.

Thanks,
Elliott
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Elliott Petri, PE

Weston Solutions, Inc.
1435 Garrison St, Ste 100
Lakewood, CO 80215

Ph: 303-729-6156

Cell: 719-216-2754

Fax: 303-729-6101

From: Petri, Elliott

Sent: Monday, May 04, 2015 1:59 PM

To: 'Way, Steven'

Cc: Matt Francis (m.francis@erllc.com)

Subject: RE: Schedule - R n B and Gold King

Thanks Steve,

I will begin working on this and get a rough version out for input once I have it assembled.

Thanks,
Elliott

Elliott Petri, PE

Weston Solutions, Inc.
1435 Garrison St, Ste 100
Lakewood, CO 80215

Ph: 303-729-6156

Cell: 719-216-2754
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Fax: 303-729-6101

From: Way, Steven [mailto:way.steven@epa.gov]
Sent: Monday, May 04, 2015 1:25 PM

To: Petri, Elliott

Cc: Matt Francis (m.francis@erllc.com)

Subject: Schedule - R n B and Gold King

Elliott

If you please, start a project schedule / operational schedule for the two projects on one
chart/spreadsheet. It will not be possible for you to put dates and durations to all of these but
those that you can go ahead but otherwise leave it open. (Matt will provide input also. Details
will come in after we receive bids for the bulkhead.) I've included a few of the operational tasks
below, but feel free to expand / subdivide as appropriate:

Red and Bonita

Supplies/Materials Procurement/Reservations
Mobilization — site prep

Pond Expansion

Water Treatment Set-up

Monitoring — flow measurements/sample
Mining Sub Mobilize

Injection Line Installation

Underground Prep

Adit Mucking

Water Treatment Ops
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Form Construction
Concrete Pour

Initial Cure

Site Restoration

Contact Grout

Demob Phase 1

Cure

Deneef Grout

Valve Installation & closure
Demob — Phase 2

Monitoring — adits, surface

Gold King

Mobilization

Road reconstruction

Monitoring — flow measurements/sample
Dump Re-grade/Channel re-alignment
Slope protection set-up

Water conveyance pipe installation
Water management set-up

Excavate blockage at adit

Water Treatment Ops
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Construct Portal

Re-grade dump w/ new Channel
Inspect Underground Workings
Rehab Underground (TBD)

Site stabilization

Demob

Let me know if you have questions.

Thanks,

Steve

Steven Way

Federal On-Scene Coordinator
Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202
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Office: 303-312-6723

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited.
If you received this email in error, please notify the sender by return e-mail and delete
this email from your system. Thank you.
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